
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:38 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 278 Date: 16-Oct-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 499

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (9 hours total including 1 hour’s overtime)
Date: 101613
Location: West of OTD building test area
Weather: 70 degrees
Field Work -
Workers started CCO 314 work after lunch. They removed the center k-rail from yesterday and will

instead follow the ABF engineer’s k-rail layout and not the layout that CT suggested. Workers placed two
10’ k-rails between concrete footing # 5 & 6. The foreman was wheeling in crane mats. All workers left by
2pm to work on non-related CCO 314 operations for the rest of the day.
Equipment -

3 radios for 3 regular hours and 9 regular hours.
One extendable forklift # WNSX85 for 3 regular hours.
One small forklift ABF # 002351 for 1 regular hour.
1 Kubota for 3 regular hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.

Office Work -
I finalized other past diaries

ABF engineer: K. Chen (3 hours regular hours)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 3.00 0.00 0.00 3.00

APP ROBERT MARTELLIronworker 3.00 0.00 0.00 3.00

JNM BARRY ROTHMANIronworker 3.00 0.00 0.00 3.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 278 Date: 16-Oct-2013 Wednesday

Attachment

Installing 10' k-rail between test rig footings 5 & 6
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